Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

52C0002 Feature Carried CASITASVISTA RD Schedule Planned Actual Current $ Estimate: [$1,060,511
Comments:
. Strate! 6/20/90
In Construction Feature Intersected VENTURA RIV _ v LY Cost for three bridges. Bridges
Design 3/7/91 #52C0002, 52C0009, 52C0110.
Proj. County Name Ventura Dist.: 07
ID: STPLNZ-5952(004) Constru. Auth. 6/16/94 Need to find out the current status.
1 Ventura County Project Complete 799
CRP-L089(468)
52C0009 Feature Carried SMOUNTAIN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate! 6/20/90
In Construction Feature Intersected SANTA CLARA RIV _ v 6/20/90 Cost included under Br# 52C0002.
Design 3/7/91
Proi. County Name Ventura Dist.: 07 Need to find out the current status.
i I — y Constru. Auth. 4/rio4 71199
2 Ventura County Project Complete
CRP-L089(468)
52C0025 Feature Carried MISSION OAKSBLV Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
In Construction Feature Intersected CALLEGUAS CREEK _ HBRR replacement cost =
Design $2,347,117. No seismic fund involved.
Proi. County Name Ventura Dist.: 07
o | BRLS5393(005) Y Constru. Auth. 4/30/97 Contract awarded 12/9/97.
3 Camarillo Project Complete
52C0034 Feature Carried HUENEME RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate! 6/20/90
In Construction Feature Intersected CALLEGUASCR _ v SALED HBRR replacement cost = $3,240,000.
Design 3/7/91 No seismic fund involved.
Proj. County Name Ventura Dist.: 07
0" | BRLS5952(002) Y Constru. Auth. 9/10/97 Contract awarded 12/9/97.
4 Ventura County Project Complete
CRP-L089(468)
52C0051 Feature Carried SANTA ANA BL Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected VENTURA RIV
Design
; Ventura ist.:
IPEE?L County Name Dist 07 Constru. Auth,
5 Ventura County Project Complete
52C0053 Feature Carried BRIDGE ROAD Schedule Planned Actual Current $ Estimate: [$8,100
) Strategy Comments:
In Design Feature Intersected SANTA PAULA CREEK
Design
Proi. County Name Ventura Dist.: 07
ID:J BRLO-5952(021) Y Constru. Auth.
6 Ventura County Project Complete
52C0055 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  RINCON POINT UP(BATES RD Considered privately owned.
Design
Proj. County Name Ventura Dist.: 07
ID:J STPLZ-5953(205) Y Constru. Auth.
7 Ventura County Project Complete
52C0061 Feature Carried MAIN ST Schedule Planned Actual Current $ Estimate: [$235,000
Comments:
Strate! 12/14/93
Complete Feature Intersected VENTURA RIV . d R Construction cost of $1,889,924
Design consists of $208,487 federal
Proj. County Name Ventura Dist.: 07 seismic(33D) and $27,013 state
ID: ER-STPLZ-3040(001) Constru. Auth. seismic match and $1,365,425 ER.
8 Ventura Project Complete 8/19/97
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

52C0095 Festure Carried  CHANNEL ISLANDS BL Schedule Planned Actual Current $ Estimate: [$888,300
Comments:
. Strate
In Construction Feature Intersected MANDALAY BAY v 12114192 s
Design 7/9/93
i Ventura ist.:
IPEE?L County Name Dist.: 07 Constru Auth. 2128194
9 Oxnard Project Complete
52C0110 Feature Carried SANTA ANA RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Construction Feature Intersected COYOTE CREEK _ v 6/20/% 6/20/%0 Cost included under Br# 52C0002.
Design 3/7/91
Proj. County Name Ventura Dist.: 07 Need to find out the current status.
i I — y Constru. Auth. 4/rio4 71199
Ventura Count 1
10 CRP-L089(468) y Project Complete
52C0131 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$526,000
Comments:
Strate
Complete Feature Intersected SAN JON RD UP _ d 12714/%3 12/14/98 The authorized amount of $526,000 is
Design for three bridges: SAN JON RD. UP
Proj. County Name Ventura Dist.: 07 (52C-0131), SEAWARD AVE. UP
o | sTRLz-5026(013) Constru. Auth. 715197 (52C-0132) AND VISTA DEL MAR
- DR. OVERCROSSING (52C-133).
11 TN C LU Project Complete 9/27/99 52C0132 is not in the program?
52C0133 Feature Carried SEAWARD AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected VISTA DEL MARDR d 12714793 12/14/%3 Authorized construction amount is
Design 3/7/91 shown under 52C0131.
i Ventura ist.:
IPEE?L STRLX-5026(008) County Name Dist.: 07 Constru. Auth. 25197
12| spLz-5006(013) San Buena Ventura Project Complete 9/27/99
53C0008 Feature Carried EAST FORK ROAD Schedule Planned Actual Current $ Estimate: [$2,197,900
Comments:
. Strate
No Retrofit Feature Intersected GRAVEYARD CYN CR v 10/30/95 LR
Design
Proj. County Name LosAngeles Dist.: 07
ID:J STPLNZ-5953(116) Y Constru. Auth.
13 Los Angeles County Project Complete
53C0011 Feature Carried SOTO STREET Schedule Planned Actual Current $ Estimate: [$499,650
Comments:
Strate
Complete Feature Intersected VALLEY BLVD/SPTCO d 12792 1214/92
Design
i Los Angeles ist.:
,P;"' STPLNZ-5006(049) County Name 2 Dist L Constru. Auth. 3/24/97
14 Los Angeles Project Complete 9/3/97
53C0018 Feature Carried ANAHEIM ST Schedule Planned Actual Current $ Estimate: [$291,628
Strategy Comments:
Complete Feature Intersected LA RIV & DEFOREST AVE
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(027) Y Constru. Auth.
15 | srpLps5108(043) Long Beach Project Complete 11/24/94
53C0019 Feature Carried WILLOW ST Schedule Planned Actual Current $ Estimate: [$2,018,024
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIV(LBCH)
Design
Proj. County Name LosAngeles Dist.: 07
ID: ) STPLNZ-5953(015) Y Constru. Auth.
16 Long Beach Project Complete 8/13/97
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0020 Feature Carried LONG BEACH BLVD Schedule Planned Actual Current $ Estimate: [$1,347,603
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
Proj. County Name LosAngeles Dist.: 07
,D:J CRPSTPLZ-L.089(956) y 2 Constru. Auth.
17 Long Beach Project Complete 1/15/94
53C0024 Feature Carried RAVENNA DR Schedule Planned Actual Current $ Estimate: [$1,981,000
) Comments:
No Retrofit Feature Intersected RIVO ALTO CANAL Strategy SIS 8/11/96
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(119) y & Constru. Auth.
18 Long Beach Project Complete
53C0028 Feature Carried 2ND ST Schedule Planned Actual Current $ Estimate: [$624,124
) Comments:
In Design Feature Intersected ALAMITOSBAY CHANNEL Strategy IR 7/9/97
. . Design 4/1/01
Proj. County Name LosAngeles ist.: 07
|D:J STPLNZ-5953(119) y g Constru. Auth. 7/1/01
19 Los Angeles County Project Complete 10/1/02
53C0029 Feature Carried MARINA DRIVE Schedule Planned Actual Current $ Estimate: [$1,134,000
. Strategy Comments:
In Design Feature Intersected  SAN GABRIEL RIVER
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(116) Y 9 Constru. Auth.
Long Beach 1
20 BRLOZA-5229(001) g Project Complete
53C0031 Feature Carried ALONDRA BLVD Schedule Planned Actual Current $ Estimate: [$723,002
) Comments:
In Design Feature Intersected LOS ANGELES RIV Strategy ARy 9/14/00
a o o7 Design 10/2/01
Proj. County Name LosAngeles Ist.:
|D;J STPLNZ-5953(119) y Constru. Auth. 1/1/02
21 Los Angeles County Project Complete 12/1/02
53C0032 Feature Carried VALLEY BLVD Schedule Planned Actual Current $ Estimate: [$7,645,200
Comments:
In Construction Feature Intersected  SAN GABRIEL RIV, 605 RMP Strategy e 81595
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(116) y 2 Constru. Auth. 12/1/00 9/13/99
Indust 1
22 BRLSZD-5953(279) ry Project Complete
53C0035 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected NATIONAL BLVD UP
Design
Proj. County Name LosAngeles ist.:
6?’ i & Dist U Constru. Auth.
23 Los Angeles Project Complete
53C0036 Feature Carried BEVERLY BLVD Schedule Planned Actual Current $ Estimate: [$431,725
) Comments:
In Design Feature Intersected BEVERLY BLVD OH (UPRR) Strategy Sk 6/6/94
Design 1/1/99
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(034) y Constru. Auth. 3/1/00
24 | srpLnz-ses3117) Los Angeles County Project Complete 2/1/01
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0042 Feature Carried IMPERIAL HWY Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected LOS ANGELES RIVER ay 6/1/93 6/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNV-5953(109) y Constru. Auth.
25 Los Angeles County Project Complete
53C0044 Feature Carried FOURTH ST Schedule Planned Actual Current $ Estimate: [$4,624,000
Comments:
Strate .
Complete Feature Intersected CITY STSRR,LA RIVER d 41/92 4oz
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(098) y Constru. Auth.
26 LosAngeles Project Complete 9/19/97
53C0046 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$63,000
Strategy Comments:
Complete Feature Intersected LOS FELIZ RD UNDERPASS
Design
; Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru Auth.
27 Glendale Project Complete 5/1/97
53C0054 Feature Carried ARROW HWY Schedule Planned Actual Current $ Estimate: [$129,510
Comments:
Strate :
Complete Feature Intersected BIG DALTON WA d 10/3/95 10/3/95
Design
j Los Angeles ist.:
IP;)]. STPLNZ-5053(034) County Name g Dist.: 07 Constru. Auth. T
28 | sTpLNX-5953(095) Los Angeles County Project Complete 9/8/00
53C0055 Feature Carried SOUTH ST Schedule Planned Actual Current $ Estimate: [$213,200
Comments:
Strate .
Complete Feature Intersected  SAN GABRIEL RIVER d 91295 9/12/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
29 | srpLz-s0530202) Cerritos Project Complete 8/21/97 9/3/98
53C0063 Feature Carried LINDLEY AVENUE Schedule Planned Actual Current $ Estimate: [$288,208
Comments:
Strate .
Complete Feature Intersected LOS ANGELES RIVER %y 9/1/90 9/1/90
Design
; Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru Auth.
30 Los Angeles Project Complete 5/2/93
53C0065 Feature Carried OCEAN BLVD Schedule Planned Actual Current $ Estimate: [$14,827,235
: Strategy Comments:
In Construction Feature Intersected  GERALD DESMOND BRIDGE
Design
j Los Angeles ist.:
,PS?J " | STPLNZ-6108(001) County Name & Dist.: Kl Constru. Auth. 3/20/96
Long Beach 1
31 L AFD-DE-0035(804) g Project Complete
53C0069 Feature Carried SOLEDAD CYN RD Schedule Planned Actual Current $ Estimate: [$262,910
Strategy Comments:
Complete Feature Intersected SANTA CLARA R
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(018) y Constru. Auth.
Los Angeles Coun 1
32 | CRPSTPLZ-L08Y(990) g ty Project Complete 3/30/95
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0070 Feature Carried EAST FORK ROAD Schedule Planned Actual Current $ Estimate: [$455,333
Strat Comments:
Pre-Strategy Feature Intersected N FK SAN GABRIEL RIV rategy 12/1/00 12/1/00
) Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(119) Constru. Auth. 11/1/01
33 Los Angeles County Project Complete 10/1/02
53C0071 Feature Carried FLORENCE AVE Schedule Planned Actual Current $ Estimate: [$549,500
Strate Comments:
Complete Feature Intersected LOS ANGELESRIV _ d 6/6/94 6/8/%4 Construction auth. amount is for three
Design bridges, 53C0071, 0087, 0158.
Proj. County Name LosAngeles ist.:
|E§?J STPLNZ-5953(034) i 9 Dist U Constru. Auth. 8/1/98
34 STPLNZ-5953(118) Bell Project Complete 2/1/99
53C0072 Feature Carried ARROW HWY Schedule Planned Actual Current $ Estimate: [$1,069,000
Strate Comments:
Complete Feature Intersected SANTA FE DAM OUTLET _ i 8/15/95 8/115/95 Cost includes $1,011,000 PE for 14
Design various bridgesin LA County.
Proj. County Name LosAngeles Dist.: 07 Construction cost used strati
oo | STPLNZ-5053(116) y 9 Constru. Auth. et =2
35 | srpLz-s053(211) Irwindale Project Complete 5/26/98
53C0077 Feature Carried SANTA FE AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
No Retrofit Feature Intersected COMPTON CR Strategy Sy 6/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNV-5953(110) y 9 Constru. Auth.
Los Angeles Coun 1
36 | sTPLx-5053(183) g ty Project Complete
53C0081 Feature Carried BEVERLY BLVD Schedule Planned Actual Current $ Estimate: [$419,997
Comments:
Complete Feature Intersected  SAN GABRIEL RIV Strategy 12198 l21/08
Design
Proj. County Name LosAngeles ist.:
|E§?J STPLNZ-5953(034) i & Dist o Constru. Auth. 12/1/99 11/29/99
37 | srpnz-ses3117) Los Angeles County Project Complete 12/1/00 2/10/01
53C0082 Feature Carried WASHINGTON BLVD Schedule Planned Actual Current $ Estimate: [$371,141
Comments:
In Design Feature Intersected  SAN GABRIEL RIV Strategy 10/30/95 10/30/95
5 Design 5/1/01
Proj. County Name LosAngeles ist.. 07
|D:J STPLNZ-5953(116) y g Constru. Auth. 8/1/01
38 | srpLz-s0s30150) Los Angeles County Project Complete 7/1/02
53C0083 Feature Carried ALONDRA BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
No Retrofit Feature Intersected SAN GABRIEL RIV Strategy s 10/22/96
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y 9 Constru. Auth.
39 Bellflower Project Complete
53C0084 Feature Carried SLAUSON AVE Schedule Planned Actual Current $ Estimate: [$775,173
. Strat Comments:
In Design Feature Intersected SAN GABRIEL R BOH(AT&.SF) rateay RS 12/18/95
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(116) Constru. Auth. 5/1/00
40| srpLz-s053151) Los Angeles County Project Complete 4/1/01
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0085 Feature Carried FLORENCE AVE Schedule Planned Actual Current $ Estimate: [$125,000
Comments:
. Strate
In Design Feature Intersected RIO HONDO v s/28/01 e
Design 10/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(034) y Constru. Auth. 1/1/02
41 | sTRLNZ-5953(118) Los Angeles County Project Complete 12/1/02
53C0086 Feature Carried BEVERLY BLVD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected RIO HONDO RIV & GRNT REA
Design
Proj. County Name LosAngeles Dist.: 07
ID: ) STPLNZ-5953(034) Y Constru. Auth.
42 Pico Rivera Project Complete
BRLS-5247(001)
53C0087 Feature Carried SLAUSON AVE Schedule Planned Actual Current $ Estimate: [$540,877
Comments:
Strate
Complete Feature Intersected RIO HONDO RIV d 6/8/%4 6/8/%4 Construction cost under 53C0071.
Design
i Los Angeles ist.:
,P;"' STPLNZ-5953(034) County Name 2 Dist L Constru. Auth. 8/1/98
43 STPLZ-5053(23%) Pico Rivera Project Complete 3/1/99
53C0089 Feature Carried SPRING ST Schedule Planned Actual Current $ Estimate: [$57,000
) Strategy Comments:
In Design Feature Intersected  SAN GABRIEL RIVER
Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(116) y Constru. Auth. 7/1/01
44 STPLZ-5053(156) Los Angeles County Project Complete 5/1/02
53C0096 Feature Carried FLETCHER DR Schedule Planned Actual Current $ Estimate: [$200,000
Comments:
Strate
Pre-Strategy Feature Intersected LOS ANGELES RIVER v 6/6/01 S
Design
i Los Angeles ist.:
IPEE?L County Name g Dist.: 07 Constru Auth.
45 Los Angeles Project Complete
53C0098 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: ($0
Comments:
. Strate
No Retrofit Feature Intersected GARFIELD AVENUE UP v 8111/ R
Design
Proi. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5006(047) y Constru. Auth.
46 Alhambra Project Complete
STPLNZ-5953(119)
53C0106 Feature Carried IMP HWY Schedule Planned Actual Current $ Estimate: [$512,337
Comments:
Strate
Pre-Strategy Feature Intersected  SAN GABRIEL RIV & FRT RD v 9/a/00 Y
Design 12/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(034) y Constru. Auth. 3/1/02
47 Los Angeles County Project Complete 2/1/03
53C0124 Feature Carried SP.T.C.RR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected BALDWIN AVENUE UP
Design
Proj. County Name LosAngeles Dist.: 07
ID:J STPLNZ-5953(116) Y Constru. Auth.
48 El Monte Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0125 Feature Carried 4TH ST Schedule Planned Actual Current $ Estimate: [$3,774,300
Strat Comments:
Complete Feature Intersected FIGUEROA,FLOWER RAMP rategy 10/8/93 10/8/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(098) Y 9 Constru. Auth.
Los Angeles 1
49 STPLNZ-5006(055) g Project Complete 4/1/95 7/18/96
53C0130 Feature Carried MACY ST Schedule Planned Actual Current $ Estimate: [$3,558,200
Strat Comments:
Complete Feature Intersected LA RIV BOH(UP & ATSF RR) rateay EiEes 9/20/94
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(098) y & Constru. Auth.
50 | srpLNzZ-5006(081) LosAngeles Project Complete 6/1/96 10/31/97
53C0135L Feature Carried FIGUEROA ST Schedule Planned Actual Current $ Estimate: [$663,700
. St Comments:
In Construction Feature Intersected DOMINGUEZ CHANNEL rategy IR 7/9/97
B} o Design 7/1/99
Proj. County Name LosAngeles ist.: 07
|D:J STPLNZ-5953(116) y 2 Constru. Auth. 12/1/99 2/7/00
Los Angeles Coun 1
51 STPLZ-5953(235) g unty Project Complete 10/1/00
53C0135R Feature Carried FIGUEROA ST Schedule Planned Actual Current $ Estimate: [$0
. St Comments:
In Construction Feature Intersected DOMINGUEZ CHANNEL rategy IR 79/97
B} Design 7/1/99
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(116) y & Constru. Auth. 9/1/00 2/7/00
Los Angeles Coun 1
52 STPLZ-5953(235) g unty Project Complete 10/1/00
53C0136 Feature Carried SUNSET BLVD Schedule Planned Actual Current $ Estimate: [$160,000
Strategy Comments:
Complete Feature Intersected SILVER LAKE BLVD
Design
Proj. County Name LosAngeles ist.:
6?’ i & Dist U Constru. Auth.
53 LosAngeles Project Complete 2/2/96
53C0138 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$96,000
Strat Comments:
Pre-Strategy Feature Intersected SAN JOSE CRK UP(PECK RD) rateqy e 1ajo1
B} oi Design 8/1/01
Proj. County Name LosAngeles ist.: 07
|D:J STPLNZ-5953(034) y g Constru. Auth. 11/1/01
54 Los Angeles County Project Complete 9/1/02
53C0139 Feature Carried COLLEGE PARK DR Schedule Planned Actual Current $ Estimate: [$267,429
Strat Comments:
Pre-Strategy Feature Intersected  SAN GABRIEL RIVER rategy Ay 10/1/00
Design 12/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(034) Constru. Auth. 3/1/02
55 Los Angeles County Project Complete 2/1/03
53C0140 Feature Carried HOPE ST Schedule Planned Actual Current $ Estimate: [$460,000
Comments:
Complete Feature Intersected 4TH ST Strategy AR 10/8/93
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(098) y & Constru. Auth.
56 Los Angeles Project Complete 7/18/96
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53C0148 Feature Carried GARVEY AVE Schedule Planned Actual Current $ Estimate: [$1,300,000
Comments:
: Strate :
In Design Feature Intersected RIO HONDO v 3/28/1 3/28/1
Design 8/1/01
j Los Angeles ist.:
|P[§?]' County Name & Dist: 07 I retru. Auth 17101
57 Los Angeles County Project Complete 9/1/02
53C0151 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$1,300,630
Complete Feature Intersected FIGUEROA ST Strategy 10/28/93 10/28/93 Comments:
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(098) y Constru. Auth.
58 | sTPLNZ-5006(062) LosAngeles Project Complete 7/15/96
53C0156 Feature Carried TELEGRAPH RD Schedule Planned Actual Current $ Estimate: [$834,200
Comments:
. Strate :
In Construction Feature Intersected RIO HONDO RIV i 49197 4/9/97
Design
; Los Angeles ist.:
|PE§?]' STPLNZ-5953(119) County Name 2 Dist L Constru. Auth. 8/1/00 9/13/99
Pico Rivera 1
59 BRL SZD-5953(287) Project Complete
53C0158 Feature Carried CLARA ST Schedule Planned Actual Current $ Estimate: [$493,669
Comments:
Strate :
Complete Feature Intersected LA RIVER d 6/6/94 6/8/%4 Construction cost under 53C0071.
Design
j Los Angeles ist.:
,Péf" " | STPLNZ-5953(034) County Name 2 Dist.. KO Constru. Auth. 8/1/98
60 | srpLz-5053(236) Bell Project Complete 31/99
53C0159 Feature Carried GAGE AVE Schedule Planned Actual Current $ Estimate: [$484,854
Complete Feature Intersected LA RIVER Strategy 10/5/95 10/5/95 Comments:
Design
j Los Angeles ist.:
ré?l' STPLNZ-5953(132) County Name 2 Dist.. KO Constru. Auth. 3/3/99
61 | BRLSZD-5953(262) B2l Project Complete 9/1/99 4/2/00
53C0161 Feature Carried FRANKLIN AVE Schedule Planned Actual Current $ Estimate: [$1,922,300
Comments:
Strate :
Complete Feature Intersected FRANKLIN AVE O.C. %y 8/1/95 8/1/95
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(098) y Constru. Auth.
62 | sTpL2-5008087) LosAngeles Project Complete 3/9/98
53C0163 Feature Carried OLYMPIA BLVD Schedule Planned Actual Current $ Estimate: [$11,456,200
Strategy Comments:
Complete Feature Intersected 9TH ST VIADUCT
Design
j Los Angeles ist.:
,Pé?l " | STPLNZ-5953(098) County Name 2 Dist.. KO Constru. Auth. 4/8/97
63 | srpLz-5008(110) Los Angeles Project Complete 5/1/99
53C0178 Feature Carried VALLEY BLVD Schedule Planned Actual Current $ Estimate: [$485,780
i Strategy Comments:
In Design Feature Intersected PUENTE OH (SPTCO)
Design 2/1/02
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(034) y Constru. Auth. 5/1/02
64 | srpLpsaa2(009) Los Angeles County Project Complete 5/1/03
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0183 Feature Carried SIERRA HWY Schedule Planned Actual Current $ Estimate: [$648,200
St Comments:
Complete Feature Intersected TUNNEL STATION rategy 2404 2/14/94
Design
Proj. County Name LosAngeles ist.:
|E§?J STPLNZ-5953(098) d © 9 Dist U Constru. Auth. 4/26/95
65 | STPLNZ-5006(067) Los Angeles Project Complete 417197
53C0185 Feature Carried ATLANTIC AVE Schedule Planned Actual Current $ Estimate: [$1,062,997
Strategy Comments:
Complete Feature Intersected LA RIVER
Design
Proj. County N Los Angeles ist.:
|E§?J unty flame & Dist o Constru. Auth.
66 Compton Project Complete 11/15/93
53C0190 Feature Carried ROSECRANS AV Schedule Planned Actual Current $ Estimate: [$1,133,535
c let Strategy Comments:
omplete Feature Intersected LOS ANGELESRIVER _ Used prestrategy estimate for cost.
Design Need updated cost info.
j. Los Angeles ist.:
lIDDr?J County Name g Dist 07 Constru Auth.
67 Paramount Project Complete 11/15/93
53C0198 Feature Carried LAKE STREET Schedule Planned Actual Current $ Estimate: [$132,900
Strat Comments:
Complete Feature Intersected BURBANK BLVD OH (SPTCO) rategy 8/14/95 8/14/95
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLX-5200(003) y 9 Constru. Auth.
68 | srpLnz-5053(116) Burbank Project Complete 2/20/97 1/9/98
53C0209 Feature Carried 2ND ST Schedule Planned Actual Current $ Estimate: [$1,333,440
c | Strategy Comments:
omplete Feature Intersected MARINE STADIUM & APPIAN _ Used prestrategy estimate for cost.
Design Need updated cost info.
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(028) y Constru. Auth.
69 | sTPLNP-5108012) Long Beach Project Complete 6/28/96
53C0226 Feature Carried SAN FERNANDO RD Schedule Planned Actual Current $ Estimate: [$114,500
Strategy Comments:
Complete Feature Intersected  VERDUGO WA
Design
Proj. C Los Angeles ist.:
,5?] STPLNZ-5953(034) ounty Narme 3 Dist o Constru. Auth. 7/8/97
70| srpLnz-s053122) Glendale Project Complete 4/28/97 6/18/98
53C0245 Feature Carried BALDWIN PARK BLVD Schedule Planned Actual Current $ Estimate: [$52,000
. St Comments:
In Design Feature Intersected WALNUT CR INLET CH rategy 12/3/96 12/3/96
Design 8/1/00
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y & Constru. Auth. 11/1/00
1| srpLz-s0530214) Los Angeles County Project Complete 10/1/01
53C0259 Feature Carried RAMONA BLVD Schedule Planned Actual Current $ Estimate: [$70,617
Complete Feature Intersected RUBIO WASH Strategy 10/25/% 10/23/96 Comments:
Design
Proj. County Name LosAngeles ist.:
|E§?J STPLNZ-5953(119) i © & Dist o Constru. Auth. 9/15/98
72| srpLz-5053(206) Rosemead Project Complete 2/10/01
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0261 Feature Carried AVALON BLVD Schedule Planned Actual Current $ Estimate: [$82,000
Comments:
. Strate
In Design Feature Intersected DOMINGUEZ CHANNEL d SRS 8/14/95
Design 2/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(116) y Constru. Auth. 5/1/01
Los Angeles Coun 1
73 STPLNZ-5953(131) g ty Project Complete 2/1/02
53C0265 Feature Carried WILLOW ST LBCH Schedule Planned Actual Current $ Estimate: [$463,049
Comments:
Strate
Complete Feature Intersected  SAN GABRIEL RIV d e 9/11/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
74 | srpLnz-s9530127) Long Beach Project Complete 2/20/97 9/25/98
53C0266 Feature Carried WILLOW ST LBCH Schedule Planned Actual Current $ Estimate: [$368,659
Comments:
. Strate
In Design Feature Intersected COYOTE CR v e 6ig/o4
Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
|E§?J STPLNZ-5953(034) y g Constru. Auth. 11/1/01
5 | srpnz-ses3117) Los Angeles County Project Complete 9/1/02
53C0274 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected MOTOR AVE UNDERPASS
Design
j Los Angeles ist.:
|PE§?L County Name g Dist.:. 07 Constru. Auth.
76 Los Angeles Project Complete
53C0275 Feature Carried LA TIJERA BLVD Schedule Planned Actual Current $ Estimate: [$2,041,924
Comments:
Strate
Complete Feature Intersected LA TIJERA BLVD OH(SPTCO) d S EATEY Construction total cost covers two
Design bridges: LaTijeraBlvd @ Centinela
Proj. County Name LosAngeles Dist.:. 07 Ck Br. #53C-0275/Wilber Ave @
ID: STPLNZ-5953(098) Constru. Auth. L.A. Riv Br#53C-1386
77| sTPLNZ-5006(063) LosAngeles Project Complete 4/17/98
53C0283L Feature Carried WESTMINISTER AVE Schedule Planned Actual Current $ Estimate: [$895,450
Comments:
Strate
Complete Feature Intersected  SAN GABRIEL RIVER %y 6/1/93 6/1/93
Design
; Los Angeles ist.:
ré?]' STPLNZ-5953(066) County Name g Dist o Constru. Auth. 9/9/97
78 Los Angeles County Project Complete 8/28/97 12/16/98
53C0283R Feature Carried WESTMINISTER AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected SAN GABRIEL RIVER d 6193 6188 Cost is shown under 53C0283L.
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(066) Y Constru. Auth.
79 Los Angeles County Project Complete 12/16/98
53C0284L Feature Carried WESTMINISTER AVE Schedule Planned Actual Current $ Estimate: [$1,188,800
Comments:
. Strate
In Construction Feature Intersected HAYNES STEAM PLANT CH v ek 7/9/97
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(067) y Constru. Auth. 10/1/00 2/10/00
Los Angeles Coun 1
80 STPLX-5053(129) g ity Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0284R Feature Carried WESTMINSTER AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Construction Feature Intersected HAYNES STEAM PLANT CH v 7iisr UERK
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(067) y Constru. Auth. 10/1/00 2/10/00
Los Angeles Coun 1
81 STPLX-5053(129) g ity Project Complete
53C0286 Feature Carried HACIENDA BLVD Schedule Planned Actual Current $ Estimate: [$286,653
Strategy Comments:
Complete Feature Intersected HACIENDA BLVD OH (SPTCO) Complete per questionnaire comment.
Design RETROFITTED DURING
j Los Angeles ist.: WIDENING 1996
|PE§?L County Name g Dist.: 07 Constru. Auth,
82 Industry Project Complete
53C0287 Feature Carried HACIENDA BLVD Schedule Planned Actual Current $ Estimate: [$306,691
Strategy Comments:
Complete Feature Intersected SAN JOSE CR _ Complete per questionnaire comment.
Design RETROFITTED DURING
j Los Angeles ist.: WIDENING IN 1996
|PE§?L County Name g Dist 07 Constru. Auth.
83 Industry Project Complete
53C0289 Feature Carried AZUSA AVE Schedule Planned Actual Current $ Estimate: ($1,168,000
Comments:
. Strate
In Design Feature Intersected INDUSTRY OH (SPTCO) d P s
Design 5/1/00
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y Constru. Auth. 8/1/00
84 STPLZ-5053(190) Los Angeles County Project Complete 7/1/01
53C0305 Feature Carried SECOND AVE Schedule Planned Actual Current $ Estimate: ($145,789
Comments:
. Strate
In Design Feature Intersected SANTA ANITA WASH v 4/15/99 4/15/99
Design 8/1/00
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(119) y Constru. Auth. 11/1/00
85 Los Angeles County Project Complete 5/1/01
53C0307 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected VAN NUYSBLVD
Design
i Los Angeles ist.:
IP;;]. County Name g Dist 07 Constru. Auth,
86 Los Angeles Project Complete
53C0311 Feature Carried AVE H Schedule Planned Actual Current $ Estimate: [$80,800
Comments:
Strate
Complete Feature Intersected AMAGOSA DR d 10/20/% 11/20/%
Design
i Los Angeles ist.:
IP;)]. STPLNZ-505%(116) County Name g Dist.: 07 Constra. Auth. 127198
87 STPLZ.5053(233) Lancaster Project Complete 8/14/98
53C0312 Feature Carried A.T.SFRR Schedule Planned Actual Current $ Estimate: [$78,050
Comments:
Strate
Complete Feature Intersected BALDWIN AVE UP d 6/23/%4 6/23/94
Design
Proj. County Name LosAngeles Dist.: 07
ID:J STPLNZ-5953(034) Y Constru. Auth.
88 | srrnzsosaity) Arcadia Project Complete 10/30/96 5/19/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0315 Feature Carried A.T.& SF.RR Schedule Planned Actual Current $ Estimate: [$78,050
Strate Comments:
Complete Feature Intersected MICHILLINDA AVE UP d e 6/8/94
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(034) Y 9 Constru. Auth.
89 | srpLz-5053(179) Pasadena Project Complete 10/31/96 5/19/98
53C0326 Feature Carried CARMENITA ROAD Schedule Planned Actual Current $ Estimate: [$0
. Strat Comments:
No Retrofit Feature Intersected COYOTE CR rateay A 9/12/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
Cerritos i
90 BHLS5325(003) Project Complete
53C0327 Feature Carried THE OLD ROAD Schedule Planned Actual Current $ Estimate: [$0
Strate Comments:
Complete Feature Intersected  SANTA CLARA RIVER Y 6/1/93 6/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! BHL0-5953(049) y 3 Constru. Auth.
Los Angeles Coun 1
91 STPLZ-5953(063) g ity Project Complete
53C0329 Feature Carried SPTC RR Schedule Planned Actual Current $ Estimate: [$133,333
Strategy Comments:
Pre-Strategy Feature Intersected GAREY AVE UP
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLZ-5953(111) Y 9 Constru. Auth.
92 Pomona Project Complete
53C0330 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$0
. Strat Comments:
No Retrofit Feature Intersected GARVEY AVE. rateay et 9/27/94
Design
Proj. County N Los Angeles ist.:
|E§?J ounty ame 2 Dist LY Constru. Auth.
93 Pomona Project Complete
53C0331 Feature Carried FOURTH ST Schedule Planned Actual Current $ Estimate: [$200,000
Strategy Comments:
Pre-Strategy Feature Intersected LORENA ST & BERNAL AVE
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLZ-5006(048) y 3 Constru. Auth.
94 LosAngeles Project Complete
53C0348 Feature Carried VALLEY BLVD Schedule Planned Actual Current $ Estimate: [$844,500
Strate Comments:
Complete Feature Intersected RIO HONDO CHANNEL d D 9/11/96
Design
Proj. County N Los Angeles ist.:
,5?] STPLNZ-5953(119) ounty Neme & Dist U Constru. Auth. 12/14/98
95 | BRLSZD-5053261) El Monte Project Complete 10/15/99
53C0375 Feature Carried FOOTHILL BLVD Schedule Planned Actual Current $ Estimate: [$617,086
Strat Comments:
Pre-Strategy Feature Intersected SAN GABRIEL RIV rateay (URNE 10/1/00
} Design 12/1/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(119) y Constru. Auth. 3/1/02
% Los Angeles County Project Complete 3/1/03
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0377 Feature Carried ATSFRR Schedule Planned Actual Current $ Estimate: [$159,600
Comments:
: Strate :
In Design Feature Intersected AZUSA UP (FOOTHILL BLVD) v SRRy U400
Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y Constru. Auth. 11/1/01
97 Los Angeles County Project Complete 9/1/02
53C0383L Feature Carried EXPOSITION BLVD Schedule Planned Actual Current $ Estimate: [$250,000
Comments:
Strate :
Complete Feature Intersected BALLONA CREEK d 2NEY 2/1/93
Design
i Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constra. Auth.
98 LosAngeles Project Complete 10/31/96
53C0383R Feature Carried EXPOSITION BLVD Schedule Planned Actual Current $ Estimate: [$250,000
Comments:
Strate :
Complete Feature Intersected BALLONA CREEK i 2NEY 2/1/93
Design
; Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru Auth.
99 Los Angeles Project Complete 10/31/96
53C0404 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$7,420
Comments:
: Strate :
In Design Feature Intersected COLLEGE POC(CARSON ST) v S 4/1697
Design 6/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y Constru. Auth. 9/1/01
100 | srpLz5053(208) Los Angeles County Project Complete 8/1/02
53C0418 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$120,000
Comments:
. Strate :
In Construction Feature Intersected PARAMOUNT BLVD UP d P 5/22/%6
Design
i Los Angeles ist.:
|PE§?]' STPLNZ-5953(119) County Name & Dist.: g0 Constru. Auth. 5/14/99
Los Angeles Coun 1
101 | gRriszD-5953(266) g ty Project Complete 11/9/99
53C0420 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected VALLEY BLVD UP
Design
Proj. County Name Los Angeles Dist.: 07
|D:J STPLNZ-5953(119) y Constru. Auth.
102 El Monte Project Complete
53C0422L Feature Cartied CARSON ST Schedule Planned Actual Current $ Estimate: [$207,984
Comments:
Strate :
Complete Feature Intersected  SAN GABRIEL RIVER d £Zzee 6/23/94
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(034) Y Constru. Auth.
103 | srpunz5053(117) L akewood Project Complete 9/3/98
53C0422R Feature Carried CARSON ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate :
Complete Feature Intersected SAN GABRIEL RIVER d 6/23194 6/23/%4 Costsincluded in Br.# 53C0422L .
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(034) y Constru. Auth.
104 | srpiNz-5953(117) Lakewood Project Complete 9/3/93
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0430 Feature Carried RAMONA BLVD Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected  BIG DALTON WA Strategy e 10/23/96
Design
Proj. County Name LosAngeles Dist.:
ID: ! STPLNZ-5953(119) Y 9 Ui Constru. Auth.
105 Baldwin Park Project Complete
53C0433 Feature Carried LOWER AZUSA RD Schedule Planned Actual Current $ Estimate: [$0
No Retrofit Feature Intersected EATON WASH Strategy 10/30/95 10/30/95 Comments:
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y & Constru. Auth.
106 Temple City Project Complete
53C0435 Feature Carried LOWER AZUSA RD Schedule Planned Actual Current $ Estimate: [$165,200
Comments:
Complete Feature Intersected RIO HONDO RIVER Strategy By 8/15/96
Design
Proj. County N Los Angeles Dist.:
|E§?J STPLNZ-5953(116) Lty Rame E st v Constru. Auth. 9/15/98
107 | srpLz-5053(175) El Monte Project Complete 10/15/99
53C0440 Feature Carried ARROW HIGHWAY Schedule Planned Actual Current $ Estimate: [$60,405
Complete Feature Intersected LIL DALTON WASH Strategy ETES 10/30/95 comments:
Design
Proj. County Name LosAngeles Dist.:
ID: ! STPLZ-5953(151) Y 9 Ui Constru. Auth.
108 | srptpsosaos) Los Angeles County Project Complete 5/26/98
53C0445 Feature Carried SLAUSON AVE Schedule Planned Actual Current $ Estimate: [$770,000
) Comments:
In Design Feature Intersected LOS ANGELES RIV Strategy sk 10/25/96
) Design 2/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(119) Constru. Auth. 5/1/01
109 | srpLz5053(208) Los Angeles County Project Complete 4/1/02
53C0448 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$152,000
) Comments:
In Construction Feature Intersected AZUSA AVENUE UP Strategy LD 12/2/%
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(119) y 2 L Constru. Auth. 12/1/99 2/9/00
110 | srpuz5053(214) Los Angeles County Project Complete 5/1/00
53C0451 Feature Carried LEFFINGWELL RD Schedule Planned Actual Current $ Estimate: [$56,000
) Comments:
In Design Feature Intersected N FK COYOTE CR Strategy Py 8/15/96
) Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNX-5953(043) Constru. Auth. 7/1/01
11| srpuz50530175) Los Angeles County Project Complete 6/1/02
53C0455 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected NORWALK BLVD UP Strategy e 10/23/96
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(119) y & Constru. Auth.
112 Whittier Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0458 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$94,800
Comments:
Pre-Strategy Feature Intersected DOMINGUEZ UP(SANTA FE Strategy 12/4/00 ARy
) Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(119) Constru. Auth. 11/1/01
113 Los Angeles County Project Complete
53C0459 Feature Carried WILMINGTON AV 223 Schedule Planned Actual Current $ Estimate: [$550,692
Comments:
Pre-Strategy Feature Intersected DOMINGUEZ CH Strategy 12/4/00 (AN
) Design 8/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(119) Constru. Auth. 11/1/01
114 Los Angeles County Project Complete 9/1/02
53C0464 Feature Carried ROSECRANSAVE Schedule Planned Actual Current $ Estimate: [$98,400
Comments:
Complete Feature Intersected N FK COYOTE CR Strategy 9/11/95 AR
Design
Proi. County N Los Angeles Dist.:
|E§?J STPLZ-5953(202) Lty Rame E st v Constru. Auth. 8/28/97
115 | srpz.5053209 Santa Fe Springs Project Complete 2/5/99
53C0465 Feature Carried IMP HWY Schedule Planned Actual Current $ Estimate: [$25,340
) Comments:
In Design Feature Intersected N FK COYOTE CR Strategy 8/15/96 RS
) Design 4/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(119) Constru. Auth. 7/1/01
116 | srpLz.5053175) Los Angeles County Project Complete 6/1/02
53C0469 Feature Carried SOLEDAD CYN RD Schedule Planned Actual Current $ Estimate: [$1,052,677
Strategy Comments:
Complete Feature Intersected  SANTA CLARA RIVER
Design
Proj. County Name LosAngeles Dist.: 07
ID:] STPLNZ-5953(116) Y 9 Constru. Auth.
117 Santa Clara County Traffic Project Complete
53C0471 Feature Carried WASHINGTON BLVD Schedule Planned Actual Current $ Estimate: [$752,949
) Comments:
In Design Feature Intersected RIO HONDO RIVER Strategy 1014/00 LY
. oi Design 12/1/01
Proj. County N Los Angeles ISt.:
IS?’ unty Name 9 st 07 Constru. Auth. 3/1/02
118 Los Angeles County Project Complete 2/1/03
53C0472 Feature Carried SPTC RR Schedule Planned Actual Current $ Estimate: [$36,594
Comments:
Complete Feature Intersected  TELEGRAPH RD UP Strategy 9/11/95 e
Design
Proj. County Name LosAngeles Dist.: 0
ID: ! STPLNZ-5953(116) Y 9 ! Constru. Auth.
119 | s7p 75053202 Santa Fe Springs Project Complete 3/3/98
53C0473 Feature Carried WHITE OAK AVE Schedule Planned Actual Current $ Estimate: [$113,000
Strategy Comments:
Complete Feature Intersected LOS ANGELESRIV
Design
Proj. County Name LosAngeles Dist.:
ID:J Y 9 st v Constru. Auth.
120 Los Angeles Project Complete 2/15/96
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0477 Feature Carried VAN NUY'S AIR-RUNWA Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected VAN NUYS AP UP
Design
i Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constru. Auth.
121 Los Angeles Project Complete
53C0478 Feature Carried BOUQUET CYN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected BOUQUET CYN CH d LS 12/18/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
122 Santa Clara County Traffic Project Complete
53C0483 Feature Carried PEARBLOSSOM HWY Schedule Planned Actual Current $ Estimate: [$430,200
Comments:
. Strate :
In Construction Festure Intersected VINCENT OH (SPTCO) i 6/v/93 Sl
Design
j Los Angeles ist.:
ré?]' STPLZ-5953(059) County Name g Dist LY Constru. Auth. 12/1/99 11/29/99
Los Angeles Coun 1
123 | orpi x-5953(180) g ity Project Complete 11/1/00
53C0488 Feature Carried SOLEDAD CYN RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected SANTA CLARA RIV d i) 6/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! BRLS-5953(045) y Constru. Auth.
124 Los Angeles County Project Complete
53C0495 Feature Carried |RWINDALE AVE Schedule Planned Actual Current $ Estimate: [$121,343
Comments:
Strate :
Pre-Strategy Feature Intersected BIG DALTON WAS d T v2jo1
Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(119) y Constru. Auth. 7/1/02
125 Los Angeles County Project Complete 5/1/03
53C0497 Feature Carried SEVENTH AVE Schedule Planned Actual Current $ Estimate: [$61,800
Comments:
Strate :
Complete Feature Intersected SAN JOSE CR d 91195 9/11/95
Design
Proj. County Name Los Angeles Dist.: 07
|D:J STPLNZ-5953(116) y Constru. Auth.
126 | srpLz-5053(202) Industry Project Complete 5/19/98
53C0531 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$152,000
Comments:
: Strate :
In Design Feature Intersected  ALOSTA AVE UP d ey 12/3/96
Design 2/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y Constru. Auth. 5/1/01
Los Angeles Coun 1
127 | srp7-5053(214) g ty Project Complete 12/1/01
53C0541 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$116,000
Strategy Comments:
Complete Feature Intersected RESEDA BLVD UP
Design
i Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constru. Auth.
128 Los Angeles Project Complete 1/5/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0542 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$313,000
Strategy Comments:
Complete Feature Intersected PARTHENIA STREET UP
Design
Proj. County Name LosAngeles ist.:
|E§?J i & Dist o Constru. Auth.
129 Los Angeles Project Complete 1/5/98
53C0545 Feature Carried NORTH BROADWAY Schedule Planned Actual Current $ Estimate: [$34,000,000
Strategy Comments:
Complete Feature Intersected LOS ANGELESRIV
Design
Proj. County Name LosAngeles Dist.:
|E§?J STPLNZ-5953(098) i 9 Ist U Constru. Auth. 3/10/97
130 | srpiz-5008(112) LosAngeles Project Complete 6/1/02 4/10/00
53C0575 Feature Carried ARTESIA BLVD Schedule Planned Actual Current $ Estimate: [$1,156,315
Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER Strategy Ay 10/1/00
5 Design 8/1/01
Proj. County Name LosAngeles ist.. 07
|D:J STPLNZ-5953(119) y g Constru. Auth. 11/1/01
131 Los Angeles County Project Complete 11/1/02
53C0576 Feature Carried DOWNEY RD Schedule Planned Actual Current $ Estimate: [$480,000
Complete Feature Intersected LA RIV Strategy Al9/97 4/9i97 Comments:
Design
Proj. County Name LosAngeles Dist.:
|E§?J STPLNZ-5953(119) i 9 Ist U Constru. Auth. 3/3/99
132 | srpLz5053(214) Los Angeles County Project Complete 1/1/00 5/4/00
53C0590 Feature Carried UNION PACIFIC RR Schedule Planned Actual Current $ Estimate: [$10,554
In Design Feature Intersected WILLOW ST UP Strategy 10/22/%6 10/22/96 Comments:
_ Design 4/1/00
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(119) Constru. Auth. 7/1/00
133 | SrpLz5053(214) Los Angeles County Project Complete 5/1/01
53C0592 Feature Carried UNION PACIFIC RR Schedule Planned Actual Current $ Estimate: $40,300
) Comments:
In Design Feature Intersected CHERRY AVE UP Strategy 12/2/96 12/2/%
. . Design 4/1/00
Proj. County Name LosAngeles ist.: 07
|D:J STPLNZ-5953(119) y g Constru. Auth. 7/1/00
134 | Srpuz5053(214) Los Angeles County Project Complete 5/1/01
53C0594 Feature Carried UNION PACIFIC RR Schedule Planned Actual Current $ Estimate: [$67,200
Comments:
Pre-Strategy Feature Intersected LONG BEACH BLVD UP Strategy by 11/1/00
) Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(119) Constru. Auth. 11/1/01
135 Los Angeles County Project Complete 10/1/02
53C0596 Feature Carried AT&SFRR Schedule Planned Actual Current $ Estimate: [$300,000
) Comments:
In Design Feature Intersected COLORADO BLVD UP Strategy 10/25/% 10/23/96
) Design 6/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(116) Constru. Auth. 9/1/01
136 Los Angeles County Project Complete 2/1/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0599 Feature Carried ALAMEDA ST Schedule Planned Actual Current $ Estimate: [$379,030
Comments:
: Strate :
In Design Feature Intersected COMPTON CR d Aiior 49197
Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(119) y Constru. Auth. 7/1/01
137 Los Angeles County Project Complete 5/1/02
53C0602 Feature Carried CULVER BLVD Schedule Planned Actual Current $ Estimate: [$1,058,500
Comments:
Strate :
Complete Feature Intersected BALLONA CR d 9119 9/11/96
Design
i Los Angeles ist.:
|P[§?L County Narme 2 Dist.. KO Constru. Auth. 1/7/99
138 Los Angeles County Project Complete 1/1/00 4/11/00
53C0610L Feature Carried WARDLOW RD Schedule Planned Actual Current $ Estimate: [$1,421,856
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
Proj. County Name Los Angeles Dist.: 07
,D:J CRPSTPLZ-L089(954) y Constru. Auth.
139 Long Beach Project Complete 1/15/94
53C0610R Feature Carried WARDLOW RD Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected LOS ANGELESRIVER _ Construction cost included in
Design 53C0610L.
Proj. County Name LosAngeles Dist.: 07
ID: ! CRPSTPLZ-L089(954) y Constru. Auth.
140 Long Beach Project Complete 1/15/94
53C0611 Feature Carried GLADSTONE ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected LITTLE DALTON WASH d s 10/30/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
141 Azusa Project Complete
53C0614 Feature Carried 120TH ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected DOMINGUEZ CHANNEL v i) 6/1/93
Design
; Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru Auth.
142 Hawthorne Project Complete
53C0617LR Feature Carried PECK RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected SAN GABRIEL RIV d i) 6/1/93
Design
j Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constru. Auth.
143 Los Angeles County Project Complete
53C0620 Feature Carried MALIBU CYN RD Schedule Planned Actual Current $ Estimate: [$132,622
Comments:
Strate :
Complete Feature Intersected MALIBU CR d 91996 9/19/96
Design
j Los Angeles ist.:
,PS?J " | STPLNZ-5953(116) County Name & Dist.: g0 Constru. Auth. 6/14/99
184 | Rl szD-5053(267) Los Angeles County Project Complete 9/8/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0622 Feature Carried BIG TUJUNGA CYN RD Schedule Planned Actual Current $ Estimate: [$544,000
) S Comments:
In Construction Feature Intersected BIG TUJUNGA-W CROSSNG trategy i) 6/1/93
Design
Proj. County Name LosAngeles ist.:
6?’ i © & Dist U Constru. Auth. 7/1/00 9/15/99
145 Los Angeles County Project Complete
53C0627 Feature Carried MULHOLLAND HWY Schedule Planned Actual Current $ Estimate: [$452,000
Strate Comments:
Complete Feature Intersected MEDEA CR . d 6193 6183 Used strategy estimate for final cost,
Design need updated cost info.
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(068) y Constru. Auth.
146 | R szD-5953(069) Los Angeles County Project Complete 2/12/99
53C0628 Feature Carried WARDLOW RD Schedule Planned Actual Current $ Estimate: [$179,000
Comments:
In Design Feature Intersected COYOTE CR Strategy 10/25/% 10/23/96
5 Design 4/1/00
Proj. County Name LosAngeles ist.. 07
|D:J STPLNZ-5953(119) y g Constru. Auth. 7/1/00
147 | srpLz-5053(190) Los Angeles County Project Complete 4/1/01
53C0629 Feature Carried CENTRALIA ST Schedule Planned Actual Current $ Estimate: [$303,072
Comments:
Complete Feature Intersected COY OTE CREEK Strategy Sy 6/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(070) Y 9 Constru. Auth.
148 Los Angeles County Project Complete 2/14/96
53C0632 Feature Carried DEL AMO BLVD Schedule Planned Actual Current $ Estimate: [$99,242
Strategy Comments:
Complete Feature Intersected COMPTON CREEK
Design
Proj. County Name LosAngeles ist.:
|E§?J STPLNV-5953(104) g 9 Dist Ui Constru. Auth. 9/14/98
149 Carson Project Complete 4/11/00
53C0643 Feature Carried BIG TUJUNGA CYN RD Schedule Planned Actual Current $ Estimate: [$843,800
) S Comments:
In Construction Feature Intersected BIG TUJUNGA CYN-E trategy Sy 6/1/93
Design
Proj. C Los Angeles ist.:
|E§?J STPLZ-5953(065) ounty Name E Dist v Constru. Auth. 1/13/98
150 Los Angeles County Project Complete 10/1/00
53C0645 Feature Carried CARSON ST Schedule Planned Actual Current $ Estimate: [$456,925
Strategy Comments:
Complete Feature Intersected DOMINGUEZ CHANNEL — Used strategy estimate for final cost,
esign need updated cost info.
Proj. County Name LosAngeles ist.:
6?’ i & Dist U Constru. Auth.
151 Carson Project Complete 12/2/94
53C0646 Feature Carried COMPTON BLVD Schedule Planned Actual Current $ Estimate: [$362,800
Comments:
Complete Feature Intersected LOS ANGELES RIV Strategy vEs 11/20/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
152 | srpLNz-5053(131) Paramount Project Complete 11/16/98
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0647 Feature Carried DEL AMOBLVD Schedule Planned Actual Current $ Estimate: [$573,800
Comments:
Complete Feature Intersected LOS ANGELES RIVER Strategy 8/15/95 8/15/95
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNP-5108(021) y 9 U Constru. Auth. 1/9/98
153 | srpiNz-5053(131) Long Beach Project Complete 10/21/97
53C0648 Feature Carried SANTA ANITA AVE Schedule Planned Actual Current $ Estimate: [{$32,040
) Comments:
In Design Feature Intersected  RIO HONDO RIVER Strategy 10/25/% 10/23/96
Design 2/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(119) Constru. Auth. 5/1/01
154 | srpL7-5053(208) Los Angeles County Project Complete 2/1/02
53C0649 Feature Carried GARFIELD AVE Schedule Planned Actual Current $ Estimate: [$409,500
Comments:
Complete Feature Intersected RIO HONDO RIVER Strategy 9/11/95 9/11/95
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLP-5257(001) y 3 o Constru. Auth. 8/26/97
155 | srpL-5222(002) South Gate Project Complete 719/97 10/30/98
53C0652 Feature Carried SEPULVEDA BLVD Schedule Planned Actual Current $ Estimate: [$0
: Strategy Comments:
No Retrofit Feature Intersected DOMINQUEZ CHAN
Design
Proj. County Name LosAngeles Dist.:
ID: ! STPLNZ-5953(116) y 9 U Constru. Auth.
156 Carson Project Complete
53C0656 Feature Carried SAN PASQUAL ST Schedule Planned Actual Current $ Estimate: [$197,701
Comments:
Complete Feature Intersected EATON WASH Strategy
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(019) y & Constru. Auth.
Los Angeles C 1
157 | CRPSTPLZ-L089(983) geles County Project Complete 6/29/94
53C0660 Feature Carried DALEWOOD ST Schedule Planned Actual Current $ Estimate: [$512,600
) Comments:
In Construction Feature Intersected BIG DALTON WA Strategy 12/3/96 12/3/96
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(119) y 2 L Constru. Auth. 8/1/00 9/13/99
Baldwin Park i
158 | gRiszD-5053(288) : Project Complete
53C0661 Feature Carried GARVEY AVE Schedule Planned Actual Current $ Estimate: [$1,269,000
) Comments:
In Construction Feature Intersected  BIG DALTON WA Strategy 12/3/96 12/3/96
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(120) y & o Constru. Auth. 8/1/00 9/13/99
Baldwin Park i
159 | srPLZ-5953(235) ! Project Complete
53C0662 Feature Carried FRANCISQUITO AVE Schedule Planned Actual Current $ Estimate: [$544,000
) Comments:
In Construction Feature Intersected WALNUT CR Strategy 12/3/96 12/3/96
Design
Proj. County Name LosAngeles Dist.:
|D;J STPLNZ-5953(116) y & o Constru. Auth. 9/15/99
160 | srpLz5053(214) Baldwin Park Project Complete 11/1/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0666 Feature Carried ROSECRANSAVE Schedule Planned Actual Current $ Estimate: [$286,900
Complete Feature Intersected COYOTE CR Strategy 91295 9/12/95 Comments:
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(116) y 9 U Constru. Auth. 3/31/98
161 | srpLz-5053(239) LaMirada Project Complete 2/5/99
53C0671 Feature Carried AZUSA CYN RD Schedule Planned Actual Current $ Estimate: [$113,083
Comments:
Pre-Strategy Feature Intersected BIG DALTON WASH Strategy T 1/2/01
Design 2/1/02
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(116) Constru. Auth. 5/1/02
162 Los Angeles County Project Complete 4/1/03
53C0676 Feature Carried LOS ANGELES ST Schedule Planned Actual Current $ Estimate: [$48,000
Comments:
Complete Feature Intersected BIG DALTON WA Strategy By 8/15/96
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(120) y 3 o Constru. Auth. 4/13/99
163 | srpLz-5053(175) Irwindale Project Complete 4/11/00
53C0678 Feature Carried PUENTE AVE Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected BIG DALTON WASH
Design
Proj. County Name LosAngeles Dist.:
ID: ! STPLNZ-5953(120) Y 9 Ui Constru. Auth.
164 Baldwin Park Project Complete
53C0680 Feature Carried BADILLO ST Schedule Planned Actual Current $ Estimate: [$95,000
) Comments:
In Design Feature Intersected BIG DALTON WASH Strategy s y21/98
) Design 3/1/00
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(120) Constru. Auth. 6/1/00
Los Angeles C 1
165 | gRriszF-5053(256) ngeles County Project Complete 7/1/01
53C0681 Feature Carried PACIFIC AVE Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected BIG DALTON WA Strategy e phlales
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(116) y 3 o Constru. Auth.
166 Baldwin Park Project Complete
53C0689 Feature Carried MEYER RD Schedule Planned Actual Current $ Estimate: [$252,798
Comments:
Pre-Strategy Feature Intersected N FK COYOTE CR Strategy AL &/1/00
o Arc oi o Design 10/1/01
Proj. County Name LosAngeles Ist.:
ID: ! STPLNZ-5953(120) y 2 v Constru. Auth. 1/2/02
167 Los Angeles County Project Complete 12/1/02
53C0697 Feature Carried VINELAND AVE Schedule Planned Actual Current $ Estimate: [$189,800
Complete Feature Intersected WALNUT CR Strategy 9119 9/11/96 Comments:
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y & Constru. Auth. 12/15/99 1/12/99
168 | BRLszA-5953(259) Los Angeles County Project Complete 3/7/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0720 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$207,000
Complete Feature Intersected MAE BOY ER PK POC(DEL Strategy s 10530005 | oMot
Design
ré?j' STPLNZ-5953(116) County Name LosAngeles Dist K Constru. Auth. 3/9/98
169 | sTpLz-5053(225) Lakewood Project Complete 3/1/99
53C0724 Feature Carried POC Schedule Planned Actual Current$ Estimate: [§0
No Retrofit Feature Intersected MARK TWAIN SCHOOL POC Strategy Comments:
Design
e County Name Los Angeles Dist: 07 e rstra. Auth
170 Long Beach Project Complete
53C0730 Feature Carried LOYNES DR Schedule Planned Actual Current $ Estimate: W
In Construction Feature Intersected L OS CERRITOS DRA CHA Strategy S 4/15/99 Comments:
Design
|P5?j' STPLNZ-5953(120) County Neme Les Angeles Dist: K Constru. Auth. 9/13/99
171 Long Beach Project Complete
53C0734 Feature Carried TURNBULL CYN RD Schedule Planned Actual Current $ Estimate: [§0
No Retrofit Feature Intersected SAN JOSE CR Strategy Comments:
Design
IPé?j. STPLNZ-5953(116) County Name LosAngeles Dist.. 07 pe————
172 Industry Project Complete
53C0737 Feature Carried JACKSON ST Schedule Planned Actual Current$ Estimate: [§0
No Retrofit Feature Intersected VERDUGO WASH Strategy 12/18/95 1218005 | Comments
Design
|P5?j' STPLNZ-5953(116) County Neme Les Angeles Dist K Constru. Auth.
173 Glendale Project Complete
53C0739 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: IW
No Retrofit Feature Intersected DEL AMO BLVD UP Strategy Comments:
Design
P | cReSTPLZ-LoB9(093) County Name. Los Angeles Dist: 07 Fonstru. Auth
174 | srpLNz-5053(119) Long Beach Project Complete
53C0746 Feature Carried VERDUGO RD Schedule Planned Actual Current $ Estimate: [$140,700
In Design Feeture Intersected GLENDALE COLLEGEPO.C. | ey WD 12122096 | omment
Design 12/1/99
IPé?j. STPLNZ-5953(119) County Name LosAngeles Dist.: 07 pe———— 100
175 | sTpi2-5953(206) Los Angeles County Project Complete 12/1/00
53C0747 Feature Carried SP.T.C.RR Schedule Planned Actual Current$ Estimate: [§0
No Retrofit Feature Intersected BRAND BLVD UP Strategy 12/2/96 12/2/96 Comments:
Design
|P5?j' STPLNZ-5953(120) County Neme. Les Angeles Dist K Constru. Auth.
176 Glendale Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0748 Feature Carried WESTERN AVE Schedule Planned Actual Current $ Estimate: [$168,703
Strategy Comments:
Complete Feature Intersected WESTERN AVE OH (SPTCO)
Design
j Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constru. Auth.
177 Glendale Project Complete 7/18/94
53C0784 Feature Carried A.T.& SF.RR Schedule Planned Actual Current $ Estimate: [$43,000
: Strate Comments:
In Design Feature Intersected DOWNEY ROAD UP d s 10/22/96
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth.
Los Angeles Coun 1
178 | sTPLZ-5953(206) 9 ty Project Complete
53C0785L Feature Carried NEW YORK DR Schedule Planned Actual Current $ Estimate: [$120,565
Strategy Comments:
Complete Feature Intersected EATON WASH
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
|D:J STPLZ-5953(123) y Constru. Auth. 4/1/00
179 | gRLszD-5953(275) Los Angeles County Project Complete 10/1/00 2/10/01
53C0785R Feature Carried NEW YORK DR Schedule Planned Actual Current $ Estimate: [$120,565
Strategy Comments:
Complete Feature Intersected EATON WASH
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLZ-5953(123) y Constru. Auth. 4/1/00
180 | RiszD-5953(275) Los Angeles County Project Complete 10/1/00 2/10/01
53C0790 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$0
. Strate Comments:
No Retrofit Feature Intersected GARFIELD AVE UP d Py 8/15/96
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth.
181 Commerce Project Complete
53C0799 Feature Carried LAKE HUGHES RD Schedule Planned Actual Current $ Estimate: [$53,118
. Strate Comments:
No Retrofit Feature Intersected CASTAIC CR i £es 6/1/94
Design
Proj. County Name LosAngeles Dist.: 07
o | STPLZ-5953(064) Y Constru. Auth.
182 Los Angeles County Project Complete
53C0807 Feature Carried AVET Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate :
Pre-Strategy Feature Intersected AVE T OH (SPTCO) d i) 6/1/93
Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLZ-5953(058) y Constru. Auth. 11/1/01
183 Los Angeles County Project Complete 10/1/02
53C0810 Feature Carried SPTC RR Schedule Planned Actual Current $ Estimate: [$96,000
Strate Comments:
Pre-Strategy Feature Intersected 25TH ST EAST UP d T v2jo1
Design 10/2/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 1/2/02
184 Los Angeles County Project Complete 12/1/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0816 Feature Carried WATER STREET Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected  SAN JOSE CR d Hilaks 8/15/95
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(116) Y Constru. Auth.
185 Industry Project Complete
53C0823 Feature Carried HARBOR SCENIC DR Schedule Planned Actual Current $ Estimate: [$188,940
Comments:
f Strate :
In Design Feature Intersected PIER A AVE NB & SB RAMPS d LD 12/2/9%
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 5/1/00
Los Angeles Coun 1
186 | srpi7-5053(214) g ty Project Complete 12/1/00
53C0826 Feature Carried WILEY CYN RD Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected PICO CYN CH
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(120) y Constru. Auth.
187 Santa Clara County Traffic Project Complete
53C0827 Feature Carried BANDINI BLVD Schedule Planned Actual Current $ Estimate: [$944,800
Comments:
Strate :
Complete Feature Intersected LOS ANGELES RIVER d £Zzee 6/23/94
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(034) Y Constru. Auth.
188 | srpL7-5953(204) Vernon Project Complete 718/97 7/16/98
53C0832 Feature Carried BROADWAY Schedule Planned Actual Current $ Estimate: [$80,000
Comments:
Strate :
Complete Feature Intersected  SHOREL INE DRIVE SEP d s 10/22/96
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 11/1/99 3/11/99
189 | srpLz5053(208) Long Beach Project Complete 4/11/00
53C0859 Feature Carried NORTH SPRING ST Schedule Planned Actual Current $ Estimate: [$639,866
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
; Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru Auth.
190 LosAngeles Project Complete
53C0863 Feature Carried FAIR OAKSAVE Schedule Planned Actual Current $ Estimate: [$278,660
Strategy Comments:
Complete Feature Intersected FAIR OAKS VIADUCT
Design 7/26/93
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLZ-5064(002) Y Constru. Auth.
191 Pasadena Project Complete 2/20/95
53C0864 Feature Carried MARTIN L KING JR Schedule Planned Actual Current $ Estimate: [$121,287
Comments:
Strate :
Pre-Strategy Feature Intersected KING JR AVE SPTC RR d d v2jo1
Design 2/1/02
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 5/1/02
192 Los Angeles County Project Complete 3/1/03
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0867 Feature Carried SOTO ST Schedule Planned Actual Current $ Estimate: [$1,250,000
Comments:
: Strate :
In Design Feature Intersected LA RIVER d 5/23/9 5/23/96
Design 5/1/00
Proj. County Name LosAngeles Dist.: 07
IDr?] STPLNZ-5953(116) Y Constru. Auth. 8/1/00
Los Angeles Coun 1
193 | srpLz-5953(156) g ty Project Complete 8/1/01
53C0876 Feature Carried HIGUERA ST Schedule Planned Actual Current $ Estimate: [$176,000
Comments:
Strate :
Complete Feature Intersected BALLONA CR ay 11/20/95 11/20/95
Design
j Los Angeles ist.:
ré?l' STPLNZ-5953(116) County Name 2 Dist.. KO Constru. Auth. 12/14/98
Culver Cit: 1
194 STPLZ-5953(151) y Project Complete 10/1/99 4/11/00
53C0877 Feature Carried OVERLAND AVE Schedule Planned Actual Current $ Estimate: [$104,000
Comments:
f Strate :
In Design Feature Intersected BALLONA CR i 10/23/95 10/23/96
Design 4/1/00
Proj. County Name Los Angeles Dist.: 07
|E§?J STPLNZ-5953(120) y Constru. Auth. 7/1/00
Los Angeles Coun 1
195 | srpLz-5053(206) g ty Project Complete 6/1/01
ied OCEAN BLVD Schedule Planned Actual Current $ Estimate: [$143,200
53C0884 Feature Carried
Comments:
: Strate :
In Design Feature Intersected PICO AVENUE d 8/5/98 8/5/98
g —
esign 7/1/00
Proj. County Name LosAngeles Dist.: 07
> STPLNZ-5953(120) Y Constru. Auth. 10/1/00
ID:
Los Angeles Coun 1
196 | gRiszF-5953(256) g ty Project Complete 10/1/01
53C0885 Feature Carried ANAHEIM ST Schedule Planned Actual Current $ Estimate: [$321,878
Comments:
f Strate :
In Design Feature Intersected LONG BEACH FWY d 11/9/99 11/9/99
g .
Design 3/1/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 6/1/01
Los Angeles Coun 1
197 | srpLp-5108(047) g ty Project Complete 3/1/02
53C0890L Feature Carried QUEENS WAY-SBND Schedule Planned Actual Current $ Estimate: ($280,837
Comments:
f Strate :
In Design Feature Intersected QUEENSWAY SBND OC i 5/23/96 5/23/96
Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
|E§?J STPLNZ-5953(119) y Constru. Auth. 7/1/01
Los Angeles Coun 1
198 | srpLz-5953(156) g ty Project Complete 6/1/02
53C0890R Festure Carried QUEENSWAY-SBND Schedule Planned Actual Current $ Estimate: [$265,725
Comments:
: Strate :
In Design Feature Intersected QUEENSWAY SBND OC d 5/23/96 5/23/96
Design 4/1/01
Proj. County Name LosAngeles Dist.: 07
IDr?] STPLNZ-5953(119) Y Constru. Auth. 7/1/01
Los Angeles Coun 1
199 | srpLz-5953(156) g ty Project Complete 6/1/02
53C0892L Feature Carried QUEENSWAY SBND Schedule Planned Actual Current $ Estimate: [$565,786
Comments:
f Strate :
In Design Feature Intersected Shoreline Dr. ay 5/1/00 5/1/00
Design 6/1/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 9/1/01
200 Los Angeles County Project Complete 8/1/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0892R Feature Carried QUEENSWAY NBND Schedule Planned Actual Current $ Estimate: [$577,824
. St Comments:
In Design Feature Intersected Shoreline Dr. rategy S/1/00 5/1/00
Design 6/1/01
Proj. County Name LosAngeles Dist.: 07
ID: STPLNZ-5953(120) Constru. Auth. 9/1/01
201 Los Angeles County Project Complete 8/1/02
53C0896 Feature Carried SHORELINE DR RAMP Schedule Planned Actual Current $ Estimate: [$887,915
Strategy Comments:
Complete Feature Intersected  SHORELINE DR W B RAMP
Design
Proj. County Name LosAngeles ist.:
6?’ i & Dist U Constru. Auth.
202 Long Beach Project Complete 8/16/93
53C0897 Feature Carried SP.T.C.RR Schedule Planned Actual Current $ Estimate: [$60,000
: Strat Comments:
In Design Feature Intersected SANTA ANITA AVE UP rateay sl S/26/00
Design 10/1/01
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(120) y g Constru. Auth. 1/2/02
203 Los Angeles County Project Complete 11/1/02
53C0907 Festure Carried WILMINGTON AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
No Retrofit Feature Intersected COMPTON CR Strategy SR 4/16/97
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) Y 9 Constru. Auth.
204 Compton Project Complete
53C0916 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$23,333
Comments:
Pre-Strategy Feature Intersected FIRST ST OC Strategy et 9/27/94
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(111) y & Constru. Auth.
205 Pomona Project Complete
53C0918 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$40,000
Comments:
Pre-Strategy Feature Intersected FIRST ST OC Strategy st 9i24/94
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLZ-5953(111) y 3 Constru. Auth.
206 Pomona Project Complete
53C0920 Feature Carried GLENOAKSBLVD Schedule Planned Actual Current $ Estimate: [$124,300
Comments:
In Construction Feature Intersected PACOIMA WA Strategy Py 8/15/96
Design
Proj. County Name LosAngeles Dist.:
|[§?J STPLNZ-5953(120) i 2 Ist LY Constru. Auth. 7/19/99
San Fernando 1
207 STPLZ-5953(175) Project Complete 11/1/99
53C0921 Feature Carried FIFTH ST Schedule Planned Actual Current $ Estimate: [$65,000
. St Comments:
In Design Feature Intersected PACOIMA WASH rategy Ay 4/16/97
) Design 12/1/00
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(120) Constru. Auth. 3/1/01
Los Angeles Coun 1
208 | srpz-5053(214) g unty Project Complete 11/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0923 Feature Carried HARBOR SCENIC DR Schedule Planned Actual Current $ Estimate: [$280,136
Strategy Comments:
Complete Feature Intersected HARBOR SCENIC DR
Design
i Los Angeles ist.:
IP;)]. County Name g Dist.: 07 Constru. Auth.
209 Long Beach Project Complete 11/30/94
53C0927 Feature Carried OCEAN BLVD Schedule Planned Actual Current $ Estimate: [$1,920,820
Strategy Comments:
Complete Feature Intersected OCEAN BLVD SOH (SPTCO)
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(025) y Constru. Auth.
Long Beach 1
210 CRPSTPLZ-L089(994) g Project Complete 3/20/96
53C0929 Feature Carried UNION PACIFIC RR Schedule Planned Actual Current $ Estimate: [$105,000
Strategy Comments:
Pre-Strategy Feature Intersected PICKERING AV UP
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(120) y 3 Constru. Auth.
211 Los Angeles County Project Complete
53C0930 Feature Carried 9TH ST RAMP Schedule Planned Actual Current $ Estimate: [$463,778
Comments:
Strate :
Pre-Strategy Feature Intersected HARBER SCENIC RD d (RN 12/1/00
Design 12/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) y Constru. Auth. 3/1/02
212 Los Angeles County Project Complete 4/1/03
53C0931 Feature Carried 10TH ST Schedule Planned Actual Current $ Estimate: [$2,944,000
: Strate Comments:
In Design Feature Intersected  10TH ST OFF RAMP d e 10/24/96
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNX-5108(025) y Constru. Auth. 5/1/00
213 | spLz.5083(190) Los Angeles County Project Complete 6/1/01
53C0932 Feature Carried LONG BEACH FWY Schedule Planned Actual Current $ Estimate: [$3,413,287
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(029) y 3 Constru. Auth.
214 | srpLx-5108(054) Long Beach Project Complete 10/29/93
53C0933 Feature Carried 7TH ST Schedule Planned Actual Current $ Estimate: [$440,000
Comments:
: Strate :
In Design Feature Intersected SAN FRANCISCO AVE d Sl 5/28/01
Design 8/1/01
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) y Constru. Auth. 11/1/01
215 | SrpLx-5108(052) Los Angeles County Project Complete 9/1/02
53C0934 Feature Carried 6TH ST Schedule Planned Actual Current $ Estimate: [$1,896,667
. Strate Comments:
In Design Feature Intersected 6TH ST OFF RAMP d MEEd 10/24/95
Design 2/1/00
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 5/1/00
216 | SrpLx-5108(052) Los Angeles County Project Complete 6/1/01
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C0949 Feature Carried SPTC RR Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected  WHITE AVE UP Strategy s S
Design
Proj. County Name LosAngeles Dist.:
|D:J Y g v Constru. Auth.
217 Pomona Project Complete
53C0950 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$0
) Comments:
No Retrofit Feature Intersected  WHITE AVE UP Strategy s e
Design
Proj. County Name LosAngeles Dist.:
|D:J Y g v Constru. Auth.
218 Pomona Project Complete
53C0951 Feature Carried UPRR Schedule Planned Actual Current $ Estimate: [$198,000
) Comments:
In Design Feature Intersected  GAREY AVE UP Strategy S et
Design
Proj. County Name Los Angeles Dist.:
|D:J STPLZ-5953(111) y 3 o Constru. Auth.
219 Pomona Project Complete
53C0970 Feature Carried CIRCLE TRAIL Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected GARAPATOS CREEK
Design
Proj. County Name LosAngeles Dist.:
ID: ! STPLNZ-5953(116) Y 9 Ui Constru. Auth.
220 Los Angeles County Project Complete
53C0991 Feature Carried DUQUESNE AVE Schedule Planned Actual Current $ Estimate: [$146,734
) Comments:
In Design Feature Intersected BALLONA CREEK Strategy sl 6/28/04
] Design 10/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(034) Constru. Auth. 1/1/02
221 | SrpiNz-sos3(118) Los Angeles County Project Complete 12/1/02
53C1010 Feature Carried N MAIN ST Schedule Planned Actual Current $ Estimate: [$362,992
Comments:
Pre-Strategy Feature Intersected LA RIVER Strategy
Design
Proj. County Name LosAngeles Dist.:
|D:J Uy 9 07 Constru. Auth.
222 LosAngeles Project Complete
53C1018 Feature Carried SUVA ST. Schedule Planned Actual Current $ Estimate: [$60,600
Comments:
Complete Feature Intersected RIO HONDO CH Strategy P 1022196
Design
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(120) y 9 U Constru. Auth. 3/11/99
223 | s7pL7-5053(206) Downey Project Complete 10/1/99 4/11/00
53C1026 Feature Carried MARQUARDT AVE Schedule Planned Actual Current $ Estimate: [$183,800
Complete Feature Intersected COYOTE CR Strategy sl 6/28/04 ol
Design
Proj. County Name LosAngeles Dist.: 0
|D;J STPLNZ-5953(034) y & [ Constru. Auth. 8/31/98
224 | S7pL7.5053(247) Cerritos Project Complete 9/1/99 317/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1090 Feature Carried AVE 19-E RDWY Schedule Planned Actual Current $ Estimate: [$143,623
Strategy Comments:
Pre-Strategy Feature Intersected  ARROY O SECO CHANNEL
Design
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
225 Los Angeles Project Complete
53C1091 Feature Carried AVE 19 W RDWY Schedule Planned Actual Current $ Estimate: [$149,456
Strategy Comments:
Pre-Strategy Feature Intersected  ARROY O SECO CHANNEL
Design
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
226 Los Angeles Project Complete
53C1094 Feature Carried AVENUE 54 Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected IRVINGTON PLACE P.O.C. i 1WYss 1Wvss
Design
; Los Angeles ist.:
IIDDI’?]_ County Name g Dist 07 Constru. Auth.
227 Los Angeles Project Complete
53C1096 Feature Carried BALBOA BLVD Schedule Planned Actual Current $ Estimate: [$150,000
Comments:
Strate
Complete Feature Intersected LOS ANGELES RIVER _ v S/Yss 5/1/93 Used strategy estimate for final cost,
Design need updated cost info.
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
228 Los Angeles Project Complete 6/15/97
53C1098 Feature Carried BARHAM BLVD Schedule Planned Actual Current $ Estimate: [$658,943
Comments:
Strate
Complete Feature Intersected LOS ANGELESRIVER d e Vs
Design
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
299 Los Angeles Project Complete 5/20/96
53C1116 Feature Carried CANOGA AVE Schedule Planned Actual Current $ Estimate: [$160,050
Strategy Comments:
Pre-Strategy Festure Intersected LOS ANGELESRIVER ‘ Used strategy estimate for final cost,
Design need updated cost info.
; Los Angeles ist.:
IP;;]_ County Name g Dist 07 Constru. Auth,
230 Los Angeles Project Complete
53C1121 Feature Carried CENTINELA AVE Schedule Planned Actual Current $ Estimate: [$100,000
Strategy Comments:
Complete Feature Intersected BALLONA CREEK
Design
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
231 Los Angeles Project Complete 1/31/94
53C1126 Feature Carried CHANDLER BL SRDWY Schedule Planned Actual Current $ Estimate: |$126,000
Strategy Comments:
Complete Feature Intersected  TUJUNGA WASH
Design
i Los Angeles ist.:
IIDDI’?]_ County Name g Dist.: 07 Constru. Auth,
232 Los Angeles Project Complete 8/12/94
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1141 Feature Carried COLFAX AVE Schedule Planned Actual Current $ Estimate: [$500,000
Comments:
Complete Feature Intersected LA RIVER Strategy 12/1/93 12/1/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(098) y 9 Constru. Auth.
233 | STPLNZ-5008(062) Los Angeles Project Complete 9/20/96
53C1144 Feature Carried CORBIN AVE Schedule Planned Actual Current $ Estimate: [$174,532
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
Proj. County Name LosAngeles ist.:
|E§?J i & Dist o Constru. Auth.
234 Los Angeles Project Complete
53C1151 Feature Carried DESOTO AVE Schedule Planned Actual Current $ Estimate: [$100,000
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
Proi. County N Los Angeles ist.:
|[§?J ounty Neme 2 Dist v Constru. Auth.
235 LosAngeles Project Complete 9/7/93
53C1152 Feature Carried DEVONSHIRE ST Schedule Planned Actual Current $ Estimate: [$141,567
Strategy Comments:
Pre-Strategy Feature Intersected PACOIMA WASH DIV
Design
Proj. County Name LosAngeles ist.:
|E§?J i & Dist o Constru. Auth.
236 Los Angeles Project Complete
53C1166 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$3,100,000
Comments:
Complete Feature Intersected LA RIV,RRMYERS,S FE AV Strategy 10/3/04 10/3/94
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(112) y & Constru. Auth.
237 | spLz-5008(083) Los Angeles Project Complete 2/31/98
53C1170 Feature Carried 4TH ST RAMP"A" Schedule Planned Actual Current $ Estimate: [$1,830,200
Complete Feature Intersected FLOWER ST Strategy 10/8/93 10/8/93 Comments:
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(098) y 3 Constru. Auth.
238 | STPLNZ-5006(056) LosAngeles Project Complete 7/118/96
53C1171 Feature Carried 4TH ST RAMP"B" Schedule Planned Actual Current $ Estimate: [$212,600
Comments:
Complete Feature Intersected 4TH ST ACCESS RAMP Strategy AR 10/8/93
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(098) y 9 Constru. Auth.
239 | STPLNZ-5008057) Los Angeles Project Complete 7118/96
53C1172 Feature Carried 4TH ST RAMP"C" Schedule Planned Actual Current $ Estimate: [$649,500
Complete Feature Intersected FLOWER ST Strategy 10/8/93 10/8/93 Comments:
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(098) y & Constru. Auth.
240 | S7pLNZ-5008(058) Los Angeles Project Complete 7/18/96
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1173 Feature Carried 4TH ST RAMP "D" Schedule Planned Actual Current $ Estimate: [$1,414,300
Comments:
Strate
Complete Feature Intersected FLOWER ST d 108793 10/8/93
Design
Proj. County Name LosAngeles Dist.: 07
|DZJ STPLNZ-5953(098) Yy Constru. Auth.
241 | STPLNZ-5008(059) Los Angeles Project Complete 7118/96
53C1219 Feature Carried LA CIENEGA BLVD Schedule Planned Actual Current $ Estimate: ($331,000
Strategy Comments:
Complete Feature Intersected SIXTY FOURTH ST P.O.C.
Design
i LosAngeles ist.:
IPDI’?]_ County Name g Dist.: 07 Constru. Auth,
242 Los Angeles Project Complete 1/9/97
53C1220 Feature Carried LA CIENEGA BLVD Schedule Planned Actual Current $ Estimate: [$168,532
Strategy Comments:
Pre-Strategy Feature Intersected BALLONA CREEK
Design
; Los Angeles ist.:
|PE§?L County Neme . Dist o7 Constru. Auth.
243 Los Angeles Project Complete
53C1232 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$213,000
Strategy Comments:
Complete Feature Intersected SHERMAN WAY UP
Design
i LosAngeles ist.:
IPDI’?]_ County Name g Dist.: 07 Constru. Auth.
244 Los Angeles Project Complete 1/5/98
53C1239 Feature Carried LOSFELIZ BLVD Schedule Planned Actual Current $ Estimate: [$1,066,000
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
i Los Angeles ist.:
IPDI’?]_ County Name g Dist.: 07 Constru Auth.
245 Los Angeles Project Complete 4/21/95
53C1244 Feature Carried MASON AVE Schedule Planned Actual Current $ Estimate: ($231,944
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
; Los Angeles ist.:
IPS?J- County Name g Dist: 07 oonstra, Auth,
246 Los Angeles Project Complete
53C1261 Feature Carried 182ND STREET Schedule Planned Actual Current $ Estimate: [$146,493
Strategy Comments:
Pre-Strategy Feature Intersected DOMINGUEZ CHANNEL
Design
i Los Angeles ist.:
IPDI’?]_ County Name g Dist.: 07 Constru Auth.
247 Los Angeles Project Complete
53C1298 Feature Carried RIVERSIDE DR Schedule Planned Actual Current $ Estimate: ($392,600
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
i Los Angeles ist.:
IPDI’?]_ County Name g Dist.: 07 Constru. Auth,
248 Los Angeles Project Complete 4/21/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1299 Feature Carried RIVERSIDE DR Schedule Planned Actual Current $ Estimate: ($200,000
Strategy Comments:
Pre-Strategy Feature Intersected TUJUNGA WASH
Design
1 Los Angeles
Ipé?j' County Name 9 v Constru. Auth.
249 Los Angeles Project Complete
53C1321 Feature Carried SEVENTH ST Schedule Planned Actual Current $ Estimate: [$7,058,800
Comments:
Strate
Complete Feature Intersected LA RIVER BOH (ATSF/UPRR) d S S
Design
Proj. County Name LosAngeles 07
ID: ) STPLNZ-5953(098) Y Constru. Auth.
Los Angeles 1
250 | sTpL2-5006(004) g Project Complete
53C1324 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$213,000
Strategy Comments:
Complete Feature Intersected  SHERMAN WAY UP
Design
1 Los Angeles
IPSF’]' County Name 9 07 Constru. Auth.
251 Los Angeles Project Complete 1/8/98
53C1330 Feature Carried STRATHERN ST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected ALISO CREEK
Design
1 Los Angeles
Ipé?j' County Name g LY Constru. Auth.
252 Los Angeles Project Complete
53C1335 Feature Carried TAMPA AVE Schedule Planned Actual Current $ Estimate: [$212,424
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
1 Los Angeles
Ipé?j' County Name g LY Constru. Auth.
253 Los Angeles Project Complete
53C1336 Feature Carried TEMPLE ST Schedule Planned Actual Current $ Estimate: [$180,000
Strategy Comments:
Complete Feature Intersected  SILVER LAKE BLVD
Design
1 Los Angeles
IPS?J' County Name 9 v Constru. Auth.
254 Los Angeles Project Complete
53C1344 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$85,000
Strategy Comments:
Complete Feature Intersected  TUXFORD ST UP
Design
1 Los Angeles
Ipé?j' County Name 9 v Constru. Auth.
255 Los Angeles Project Complete 1/5/98
53C1355 Feature Carried VAN NUYSBLVD Schedule Planned Actual Current $ Estimate: [$15,000
Strategy Comments:
Complete Feature Intersected PACOIMA DIVERSON
Design
1 Los Angeles
Ipé?j' County Name 9 v Constru. Auth.
256 Los Angeles Project Complete 2/6/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

53C1362 Feature Carried VANOWEN ST Schedule Planned Actual Current $ Estimate: ($200,000
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
i Los Angeles ist.:
IPEE?L County Name g Dist.: 07 Constru. Auth.
257 Los Angeles Project Complete
53C1369 Feature Carried VICTORY BLVD Schedule Planned Actual Current $ Estimate: [$638,681
Strategy Comments:
Pre-Strategy Feature Intersected LOS ANGELES RIVER
Design
i Los Angeles ist.:
IPEE?L County Name g Dist.: 07 Constru Auth.
258 Los Angeles Project Complete
53C1374 Feature Carried VINELAND AVE Schedule Planned Actual Current $ Estimate: [$412,219
Comments:
Strate
Complete Feature Intersected LOS ANGELES RIVER d 6/ss 6/y/93
Design
Proi. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5006(051) Y Constru. Auth.
259 Los Angeles Project Complete 7/1/96
53C1375 Feature Carried WASHINGTON BLV Schedule Planned Actual Current $ Estimate: [$2,142,500
Comments:
Strate
Complete Feature Intersected LOS ANGELEUS RIVER v 9/20/94 s
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(098) Y Constru. Auth.
260 | srpLz-5006(089) Los Angeles Project Complete 6/1/99
53C1376 Feature Carried A.T.SF.RR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  WASHINGTON BLVD U.P.
Design
i Los Angeles ist.:
IPEE?L County Name g Dist.: 07 Constru Auth.
261 Los Angeles Project Complete
53C1377 Feature Carried A.T.SF.RR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  WASHINGTON BLVD U.P.
Design
i Los Angeles ist.:
IP;)]. County Name g Dist 07 Constru. Auth,
262 Los Angeles Project Complete
53C1386 Feature Carried WILBUR AVENUE Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected LOS ANGELESRIVER _ d 1211193 127193 Construction cost included in La
Design TijeraBlvd @ Centinela Ck Br. #
Proj. County Name LosAngeles Dist.: 07 53C-0275.
ID: ! STPLNZ-5953(098) Y Constru. Auth.
263 | STPLNZ-5006(063) Los Angeles Project Complete 8/14/97
53C1387 Feature Carried WILBUR AVENUE Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  WILBUR AVENUE P.O.C. v b/y/92 S
Design
i Los Angeles ist.:
IPEE?L County Name g Dist.: 07 Constru. Auth.
264 Los Angeles Project Complete
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53C1388 Feature Carried  WINNETKA AVE Schedule Planned Actual Current $ Estimate: [$197,497
Strategy Comments:
Complete Feature Intersected LOS ANGELES RIVER
Design
Proj. County N Los Angeles ist.:
|E§?J ounty ame & Dist LY Constru. Auth.
265 Los Angeles Project Complete
53C1403 Feature Carried THE OLD RD Schedule Planned Actual Current $ Estimate: [$851,850
: Strat Comments:
In Design Feature Intersected CASTAIC CREEK rategy s l21/08
) Design 6/1/01
Proj. County Name LosAngeles Dist.:. 07
ID: STPLZ-5953(062) Constru. Auth. 9/1/01
266 Los Angeles County Project Complete 11/1/02
53C1419 Feature Carried TEMPLE CITY BLVD Schedule Planned Actual Current $ Estimate: [$0
. Strat Comments:
No Retrofit Feature Intersected EATON WASH rateay PR ks
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(120) y 3 Constru. Auth.
267 Temple City Project Complete
53C1420 Feature Carried ENCINITA AVE Schedule Planned Actual Current $ Estimate: [$126,000
Strat Comments:
Complete Feature Intersected EATON WASH rategy H9ar 71997
Design
Proj. County N Los Angeles ist.:
,5?] STPLNZ-5953(120) ounty Neme & Dist U Constru. Auth. 3/11/99
268 | pRLszD-5053(264) Temple City Project Complete 10/1/99 4/11/00
53C1435 Feature Carried 213TH ST Schedule Planned Actual Current $ Estimate: [$105,474
Strate Comments:
Complete Feature Intersected DOMINGUEZ CHANNEL d e 9/11/95
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(116) y Constru. Auth.
269 | srpLz-5053(202) Carson Project Complete 8/28/97 9/16/98
53C1470 Feature Carried PARRIOT PLACE Schedule Planned Actual Current $ Estimate: [$0
. Strat Comments:
No Retrofit Feature Intersected SAN JOSE CREEK rateay s 12/5/9%
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(116) y 3 Constru. Auth.
270 Industry Project Complete
53C1491 Feature Carried TROJAN WAY Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected COY OTE CREEK
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(116) Y 9 Constru. Auth.
271 LaMirada Project Complete
53C1565 Feature Carried 4 TH STREET Schedule Planned Actual Current $ Estimate: [$90,000
: Strate Comments:
In Design Feature Intersected WASHINGTON P.O.C. d d v2jo1
) Design 4/1/02
Proj. County Name LosAngeles Dist.:. 07
ID: STPLNZ-5953(120) Constru. Auth. 7/1/02
D) Los Angeles County Project Complete 6/1/03
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53C1568 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$165,000
Comments:
: Strate :
In Design Feature Intersected LITTLE DALTON WASH d s y21/98
Design 3/1/00
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) y Constru. Auth. 6/1/00
Los Angeles Coun 1
273 | pRi szF-5953(256) g ty Project Complete 7/1/01
53C1577 Feature Carried OLEANDER AVE Schedule Planned Actual Current $ Estimate: [$123,565
Comments:
Strate| :
Pre-Strategy Feature Intersected COMPTON CREEK d AL &1/00
Design 10/2/01
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth. 1/2/02
274 Los Angeles County Project Complete 12/1/02
53C1589 Feature Carried APPIAN WAY Schedule Planned Actual Current $ Estimate: [$2,351,200
Comments:
Strate| :
Complete Feature Intersected  ALAMITOS BAY i 81595 8/15/95
Design
Proj. County Name LosAngeles Dist.: 07
,D:] CRPSTPLZ-L.089(995) y Constru. Auth. 4/1/99
275 | SrpLp.5108(044) Long Beach Project Complete 1/2/00
53C1594 Feature Carried QUEENSWAY NB RAMP Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected SHORELINE DR OFF-RAMP
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) Y Constru. Auth.
276 Long Beach Project Complete
53C1649 Feature Carried SANTA ANITA AVE Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected SANTA ANITA AVE UP
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLNZ-5953(120) y Constru. Auth.
277 El Monte Project Complete
53C1710 Feature Carried CONVEYOR Schedule Planned Actual Current $ Estimate: [$186,700
Comments:
f Strate :
In Design Feature Intersected OWNS-ILL CON CRSFRTL AV v By 8/15/96
Design 2/1/01
Proj. County Name LosAngeles Dist.: 07
|E§?J STPLNZ-5953(120) y Constru. Auth. 5/1/01
2718 | srpLz.s083(214) Los Angeles County Project Complete 12/1/01
53C1736 Feature Carried CHATEAU RD Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected UNNAMED WASH
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(120) Y Constru. Auth.
279 Pasadena Project Complete
53C1744 Feature Carried ARTESIA BLVD Schedule Planned Actual Current $ Estimate: [$1,478,063
Strategy Comments:
Complete Feature Intersected COMPTON CRK BOH (SPTCO) _ Used prestrategy estimate for final
Design cost, need updated cost info.
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(022) y Constru. Auth.
Compton 1
280 | CRPSTPLZ-L089(985) P Project Complete 10/3/95
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53C1776L Feature Carried SIERRA PACIFIC HWY Schedule Planned Actual Current $ Estimate: [$200,000
) Strate Comments:
In Construction Feature Intersected SOLEMINT OH (SPTCO) — d R 10/24/96 See record for 53C1776R for
esign combined cost.
Proj. County Name LosAngeles Dist.:
|D:J STPLNZ-5953(120) y 9 U Constru. Auth. 4/11/00
281 | srpz.5053190) Los Angeles County Project Complete
53C1776R Feature Carried SIERRA PACIFIC HWY Schedule Planned Actual Current $ Estimate: [$521,902
Comments:
Complete Feature Intersected SOLEMINT OH (SPTCO) Strategy 32704 S
Design
Proj. County Name LosAngeles Dist.: 07
|D;J STPLZ-5953(061) y & Constru. Auth.
282 Los Angeles County Project Complete 7/10/96
53C1786 Feature Carried CANADA BLVD SO Schedule Planned Actual Current $ Estimate: [$261,500
) Comments:
In Construction Feature Intersected VERDUGO WASH Strategy e phlaes
Design
Proj. County Name LosAngeles Dist.:
|[§?J STPLNZ-5953(119) i g 07 Constru. Auth. 9/15/99
283 | ppyozn-50530201) Glendale Project Complete 9/1/00
53C1815 Festure Carried HUNTINGTON DR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected SAWPIT CHANNEL
Design
Proj. County Name LosAngeles Dist.: 0
ID: ! STPLNZ-5953(116) Y 9 ! Constru. Auth.
284 Monrovia Project Complete
53C1829 Feature Carried OAK GROVE DRIVE Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
In Construction Feature Intersected ARROYO SECO CH
Design
Proj. County Name LosAngeles Dist.:
|D;J STPLZ-5953(123) y & o Constru. Auth. 9/13/99
285 Pasadena Project Complete
53C1851 Feature Carried OAK GROVE DRIVE Schedule Planned Actual Current $ Estimate: [$452,444
) Comments:
In Design Feature Intersected FLINT CANYON WASH Strategy 4/15/99 AR
. oi Design 6/1/01
Proj. County Name LosAngeles ist.: 07
|D:J STPLZ-5953(123) y g Constru. Auth. 4/1/02
286 Los Angeles County Project Complete 10/1/02
53C1875 Feature Carried AVENUE 26 Schedule Planned Actual Current $ Estimate: [$143,623
Strategy Comments:
Pre-Strategy Feature Intersected  ARROY O SECO CHANNEL
Design
Proj. County Name LosAngeles Dist.:
ID:J Y 9 t v Constru. Auth.
287 Los Angeles Project Complete
53C1885 Feature Carried BALBOA BLVD Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected  SAN FERNANDO RD
Design
Proj. County Name LosAngeles Dist.:
ID:J Y 9 t v Constru. Auth.
288 Los Angeles Project Complete
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53C1902 Feature Carried OLIVE AVE Schedule Planned Actual Current $ Estimate: [$1,207,570
S Comments:
Complete Feature Intersected OLIVE AVE OH trategy
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5953(030) Y 9 Constru. Auth.
289 Burbank Project Complete 7/17/95 3/1/99
53C1909 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$93,000
Comments:
Pre-Strategy Feature Intersected ARCADIA UNDERPASS Strategy S//00 ALY
B} oi Design 6/1/01
Proij. County N Los Angeles .
Ié?’ unty Name 9 Ist v Constru. Auth. 9/1/01
200 Los Angeles County Project Complete 3/1/02
53C0325 Feature Carried SOUTH ST Schedule Planned Actual Current $ Estimate: [$89,900
Complete Feature Intersected COYOTE CR Strategy 10122196 P el
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(119) y 2 Constru. Auth. 9/1/99 12/14/98
2901 | s z.5053190) Cerritos Project Complete 3/7/00
53C1660 Feature Carried MISSION RD Schedule Planned Actual Current $ Estimate: [$20,000
Strategy Comments:
Complete Feature Intersected EASTLAKE AVE/SPTCO
Design
Proi. County N LosAngeles ist..
Ié?’ unty Name g Dist LY Constru. Auth.
292 Los Angeles Project Complete
53C1289 Feature Carried HAYVENHURST ST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected BULL CREEK
Design
Proi. County N LosAngeles ist..
Ié?’ unty Name g Dist LY Constru. Auth.
203 Los Angeles Project Complete
53C1880 Feature Carried SIXTH ST Schedule Planned Actual Current $ Estimate: [$20,000,000
Comments:
In Design Feature Intersected LOS ANGELES RIVER Strategy 31795 e
Design
Proj. County Name LosAngeles Dist.: 07
|D:J STPLNZ-5953(098) y 3 Constru. Auth.
204 | s nz-5006(065) LosAngeles Project Complete 1/1/04
53C1932 Feature Carried RIVERSIDE DR Schedule Planned Actual Current $ Estimate: [$1,149,993
Strat Comments:
Complete Feature Intersected RIVERSIDE DR UNDERPASS rateay e di1/5a
Design
Proj. County Name LosAngeles Dist.: 07
ID: ! STPLNZ-5006(060) Y 9 Constru. Auth.
295 Los Angeles Project Complete 8/27/97
53C1972 Feature Carried FIRESTONE BLVD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected LOS ANGELES RIVER
Design
Proj. County Name LosAngeles Dist.: 07
ID:] STPLNZ-5953(127) Y Constru. Auth.
206 Los Angeles County Project Complete
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53C1973 Feature Carried RIO HONDO CH Schedule Planned Actual Current $ Estimate: [$477,000
Comments:
. Strate
In Design Feature Intersected FIRESTONE BLVD v v2/01 A
Design 12/1/01
Proj. County Name LosAngeles Dist.: 07
0" | stPLNz-ses3(127) Y Constru. Auth. 3102
297 Los Angeles County Project Complete 3/1/03
53C0642 Feature Carried ANGELES FOREST HWY Schedule Planned Actual Current $ Estimate: [$386,635
Comments:
Strate
Complete Feature Intersected  ANGELES FOREST HWY OH v 6/y/9s AL
Design
Proj. County Name LosAngeles Dist.: 07
ID: ) STPLZ-5953(060) Y Constru. Auth.
298 Los Angeles County Project Complete 1/25/96 4/2/97
53C1915 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$120,400
Comments:
. Strate
In Design Feature Intersected ALHAMBRA HIGH SCHOOL i g/s/o8 8/5/98
Design 7/1/00
Proj. County Name LosAngeles Dist.: 07
oo | STPLNZ-5053(120) Y 9 Constru. Auth. 10/1/00
Los Angeles Coun 1
299 | @R szF-5053(256) g ity Project Complete 7/1/01
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